

UNCLASSIFIED

0387

01 03 291446Z JUN 92 RR UUUU

1811446

ADMIN

LANTNAVFACENGCOM NORFOLK VA//183//

COMNAVFACENGCOM ALEXANDRIA VA//18/01//

INFO MCB CAMP LEJEUNE NC//EMD//

UNCLAS //N05090//

MSGID/GENADMIN/LANTNAVFACENGCOM//

SUBJ/FY-92 DERA FUNDING//

REF/A/RMG/COMNAVFACENGCOM/92JAN17/172101Z//

RMKS/1. REF A ADVISED OF A FY-92 DERA PROJECTS BUDGET OF \$25.1 MILLION FOR THIS COMMAND. TO DATE, WE HAVE RECEIVED \$14.1 MILLION. REQUEST YOU ADVISE WHEN BALANCE OF BUDGET WILL BE PROVIDED.

2. , OUR CURRENT FISCAL STATUS IS AS FOLLOWS:

AMT REC'D	\$14.1M
AMT OBLG'D	11.1M
AMT COMMT'D	0.3M

BAL AVAIL 2.7M

OF THE \$2.7M AVAILABLE, \$500K IS REQUIRED FOR CLEAN CONTRACT PMO COSTS.

3. EXPECT TO REACH \$0 BALANCE BY MID TO LATE JULY. SEVERAL CRITICAL PROJECTS CANNOT BE ACCOMPLISHED W/O THE ASSIGNMENT OF BALANCE OF BUDGET. THESE PROJECTS ARE AT NPL SITES AND/OR ARE COMPLIANCE

COPY TO: 18/181/182/183/098/183

S. GALE, 5-8548, CODE 183

W. H. Russell
W. H. RUSSELL, 18, 5-7336

SRWDOC: 1811446.MTF

UNCLASSIFIED

291446Z JUN 92

CLW

000002177

02 03 291446Z JUN 92 RR UUUU

1811446

DRIVEN. PROJECTS OF PARTICULAR INTEREST/CONCERN ARE:

A. INTERIM REMEDIAL ACTION, HADNOT POINT INDUSTRIAL AREA SHALLOW AQUIFER, MCB CAMP LEJEUNE. THE RECORD OF DECISION (ROD) FOR THIS PROJECT WILL BE SIGNED IN SEPTEMBER 1992. CERCLA REQUIRES THAT REMEDIAL ACTION COMMENCE WITHIN 15 MONTHS OF THE ROD (BY DECEMBER 1993). TO MEET THE DECEMBER 1993 DATE, THE REMEDIAL ACTION DESIGN AND TREATABILITY STUDY MUST START IMMEDIATELY. WAITING UNTIL FY-93 TO FUND, WOULD MEAN MISSING THE DECEMBER 1993 DATE BY FOUR TO SIX MONTHS. CWE #180K

B. RI/FS FIELD WORK AND REPORTS FOR SITES 6,9,48, AND 69, MCB CAMP LEJEUNE. MCB CAMP LEJEUNE IS ONE OF FIVE NAVY/MARINE CORPS ACTIVITIES PARTICIPATING IN THE EXPEDITED ENVIRONMENTAL CLEANUP PROGRAM. THIS PROGRAM IS CONGRESSIONALLY MANDATED AND IT'S GOAL IS TO EXPEDITE THE SITE REMEDIATION PROCESS. MCB CAMP LEJEUNE IS ALSO A NPL SITE. THE SITE MANAGEMENT PLAN REQUIRES THAT THE FIELD WORK FOR SITES 6,9,48, AND 69 BEGIN BY 30 JULY 1992. FUNDING COMMITMENT IS REQUIRED TO REMAIN IN COMPLIANCE AND TO MEET THE GOAL OF THE EXPEDITED ENVIRONMENTAL CLEANUP PROGRAM. CWE #260K

C. CLOSURE OF HAZARDOUS WASTE STORAGE FACILITY, BUILDING LF-68. THE STATE APPROVED THE CLOSURE PLAN AND REQUIRES THAT CLOSURE BE

UNCLASSIFIED

291446Z JUN 92

CLW

0000002178

UNCLASSIFIED

03 03 291446Z JUN 92 RR

UUUU

181146

COMPLETE WITHIN 180 DAYS. THE 180 DAYS HAVE PASSED. THE STATE HAS GIVEN AN EXTENSION. IF AWARD CAN NOT BE MADE UNTIL FY-93, WE WILL MISS THE EXTENSION DATE. CWE #615K

4. OTHER CRITICAL PROJECTS ARE:

- A. 16 SITES RFI, MCAS CHERPT, #350K, 3008H CONSENT ORDER
- B. ADD'L RFI SAMPLING, NAS OCEANA, #100K, 3008H CONSENT ORDER
- C. BIOREMEDIATION CELL, NSC CRANEY ISLAND, #2200K, INTEGRAL TO FY-92, DLA PROJ F836, FUEL TANKAGE
- D. PCB REMOVAL, NRS DRIVER, #2000K, FY-92 AWD COMMITMENT TO STATE, ACTIVITY, TRC

5. TOO NUMEROUS TO LIST ARE THE MANY UST PROJECTS. THEY ARE PRIMARILY SITE CHECKS AND SITE CHARACTERIZATIONS THAT WILL RESULT IN A NOV IF NOT AWARDED. ONE UST PROJECT IS A CLEANUP ACTION WITH A CWE OF #200K.

6. REQUEST YOU ADVISE STATUS OF BALANCE OF BUDGET NLT 7 JULY 1992. IF FUNDS ARE NOT GOING TO BE PROVIDED, WE NEED TO ADVISE EPA, STATE AGENCIES, AND ACTIVITIES IMMEDIATELY.//

UNCLASSIFIED

291446Z JUN 92 **GLW**

0000002179