FY09 MILCON PROGRAM TIMELINE


ACTION





DATE


DESC FY09 DATA CALL




Jul. 04


1391’S/COMMAND PRIORITIES DUE AT DESC-FE
1 Oct. 04
DESC REVIEWS/RATES PROJECTS


4 to 8 Oct. 04
STRAWMAN SENT OUT FOR REVIEW/COMMENT
8 Oct. 04
COMMENTS ON STRAWMAN DUE AT DESC-FE
22 Oct. 04
ADJUSTED STRAWMAN SENT OUT w/ IPRB BOOK
30 Oct. 04


FY09 IPRB






17 - 18 Nov. 04
DESC PUBLISH FY09 IPRB RESULTS


24 Nov. 04
ACTIVITY SUBMITS FULL DOCUMENTATION
Dec. 04 to Nov. 05
DESC REVIEW FULL DOCUMENTATION

Dec. 05 to Jan. 06
FULL DOCUMENTATION DUE TO DLA


Feb. 06
DLA PROJECT DOCUMENT VERIFICATION

Mar. 06 to Aug. 06
DLA RANKS PROJECTS




Sep. 06
DLA DIRECTOR APPROVAL AUTH. TO DESIGN
Oct. 06
AGENT AUTHORIZE DESIGN TO 35%


Nov. 06
DESIGN TO 35%





Nov. 06 to Jun. 07
DLA DIRECTOR PROGRAM APPROVAL

Jul. 07
SUBMIT BUDGET TO OSD




Sep. 07
PRESIDENT’S BUDGET TO CONGRESS


Jan. 08
COMPLETE DESIGN




Jan. 08 to Sep. 08
CONGRESSIONAL REVIEW & APPROVAL

Jan. 09 to Sep. 09
OBTAIN FUNDS





Oct. 09
AWARD CONSTRUCTION CONTRACTS


Feb. 10
COMPLETE CONSTRUCTION



TBD
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